

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-14 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-03) | Generated On: September 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
KANISHK GARG	3 (25.0%)	+1,079	-555	524	1 days
Harshit Goyal	5 (41.7%)	+4,609	-4,505	104	2 days
Jatin Khandelwal	1 (8.3%)	+200	-123	77	1 days
Deepak Kumar Saini	3 (25.0%)	+4,165	-1	4,164	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: KANISHK GARG — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	940f6c9	omplete Sprint 2(A) — database health checks, verification, and seed data	____ / 10
2026-09-10	a2c2b34	complete Sprint 1 — FastAPI server, JWT auth, and data upload APIs	
2026-09-10	bc2c2d6	refactor: clean up backend — remove seed scripts, fix main.py for MongoDB	

Student: Harshit Goyal — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	486c528	docs: remove outdated weekly progress report	____ / 10
2026-09-10	300921b	chore: recreate frontend project	
2026-09-10	1f33b0a	chore: remove existing frontend	
2026-09-08	6d6af46	ci: add automated weekly Form-3 workflow	
2026-09-08	75e1582	ci: add automated Form-3 report generator	

Student: Jatin Khandelwal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	e1ae1d5	feat(db): migrate database layer from PostgreSQL to MongoDB	____ / 10

Student: Deepak Kumar Saini — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	34c3b2f	Add dataset preprocessing notebook and requirements	_____ / 10
2026-09-07	f6c24d6	Create models folder	
2026-09-07	d91ae3b	Delete Models file	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____